

## Grupo P2-1 - Bug #3394

Feature # 2579 (New): Duración del proyecto

Bug # 2847 (Closed): Fase 2

### Periodo Reintegración

11/27/2023 10:33 PM - Tomás Silva

<b>Status:</b>	Closed	<b>Start date:</b>	11/15/2023
<b>Priority:</b>	Low	<b>Due date:</b>	11/21/2023
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	10.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 11/27/2023 10:34 PM - Tomás Silva

- Status changed from New to Closed
- Parent task set to #2847

#### #2 - 11/27/2023 11:04 PM - Tomás Silva

- Due date changed from 11/21/2023 to 11/20/2023
- Start date changed from 11/15/2023 to 11/14/2023

#### #3 - 11/27/2023 11:07 PM - Tomás Silva

- Due date changed from 11/20/2023 to 11/21/2023
- Start date changed from 11/14/2023 to 11/15/2023