

Grupo P2-1 - Bug #3396

Feature # 2579 (New): Duración del proyecto
Bug # 2847 (Closed): Fase 2
Bug # 2852 (Closed): Segundo Informe

Definición de los modelos de diseño

11/27/2023 10:51 PM - Tomás Silva

Status:	Closed	Start date:	11/15/2023
Priority:	Urgent	Due date:	11/28/2023
Assignee:	juan yampara	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 11/27/2023 11:05 PM - Tomás Silva
- Start date changed from 11/14/2023 to 11/15/2023
- #2 - 11/27/2023 11:06 PM - Tomás Silva
- Due date changed from 11/27/2023 to 11/28/2023
- #3 - 11/28/2023 01:06 PM - Tomás Silva
- % Done changed from 0 to 80
- #4 - 11/29/2023 08:46 AM - Tomás Silva
- Status changed from New to Closed
- % Done changed from 80 to 100