

Grupo 3 - Feature #34

Elaboracion avance de informe 1

09/09/2017 04:23 PM - Anonymous

Status:	New	Start date:	08/31/2017
Priority:	High	Due date:	09/12/2017
Assignee:	Huber Ticona	% Done:	100%
Category:		Estimated time:	5.00 hours
Target version:		Spent time:	5.00 hours
Description			

History

#1 - 09/09/2017 04:25 PM - Anonymous

- Tracker changed from Bug to Feature

#2 - 09/14/2017 10:06 AM - Jorge Fernandez

- Subject changed from Elaboracion de informe to Elaboracion de informe 1

#3 - 09/14/2017 10:07 AM - Jorge Fernandez

- Due date changed from 09/09/2017 to 09/12/2017

#4 - 09/14/2017 10:16 AM - Jorge Fernandez

- Subject changed from Elaboracion de informe 1 to Elaboracion avance de informe 1