

Grupo 1 Proyecto III 2018 - Feature #342

Feature # 336 (New): Sprint Inicial

Feature # 337 (New): Plan de Proyecto

Definición de las actividades

09/10/2018 02:30 PM - Luis Lecaros

Status:	New	Start date:	08/28/2018
Priority:	Urgent	Due date:	09/11/2018
Assignee:		% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/10/2018 06:56 PM - Luis Lecaros

- % Done changed from 80 to 100