

Grupo P2-4 - Feature #3426

Feature # 2426 (New): Inicio G2-4
Feature # 2683 (New): Fase II: Implementación

Conseguir el material necesario

11/28/2023 10:48 AM - Kevin Arancibia

Status:	New	Start date:	10/30/2023
Priority:	Normal	Due date:	11/19/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
<u>Material</u>	<u>Disponible</u>		
ServoMotor	NO		
Brazo Retractil	NO		
Camara	SI		
Conexiones	SI		
Sensor US	SI		

History

#1 - 11/28/2023 10:52 AM - Kevin Arancibia
- Subject changed from A to Conseguir el material necesario
- Description updated

#2 - 12/12/2023 03:24 PM - Kevin Arancibia
- % Done changed from 70 to 90

#3 - 01/03/2024 12:48 PM - Gonzalo De Miguel
Kevin Arancibia wrote:

Material	Disponible
ServoMotor	SI
Brazo Retractil	SI
Camara	SI
Conexiones	SI
Sensor US	SI

#4 - 01/03/2024 02:32 PM - Kevin Arancibia
- % Done changed from 90 to 100