

Grupo P2-5 - Feature #3429

Feature # 2454 (New): Parte II

Establecer arquitectura

11/28/2023 12:40 PM - Vranika Santiago

Status:	New	Start date:	11/06/2023
Priority:	Normal	Due date:	11/09/2023
Assignee:	bastian vega	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			