

GRUPO 5 A 2023 - Feature #3442

Feature # 3079 (Resolved): Fase II
Feature # 3361 (Resolved): Creación de Informe II

Analisis y Diseño

11/29/2023 09:25 AM - Javier Huanca

Status:	Resolved	Start date:	11/29/2023
Priority:	Normal	Due date:	12/01/2023
Assignee:	Fabian Quezada	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/29/2023 09:34 AM - Javier Huanca

- Status changed from New to In Progress

#2 - 12/05/2023 12:08 PM - Javier Huanca

- Status changed from In Progress to Resolved

- % Done changed from 50 to 100

- Estimated time changed from 10.00 to 6.00