

GRUPO 5 A 2023 - Feature #3443

Feature # 3079 (Resolved): Fase II
Feature # 3361 (Resolved): Creación de Informe II

Implementacion de Mecanica

11/29/2023 09:26 AM - Javier Huanca

Status:	Closed	Start date:	12/01/2023
Priority:	Normal	Due date:	12/06/2023
Assignee:	Fabian Quezada	% Done:	100%
Category:		Estimated time:	10.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/29/2023 09:27 AM - Javier Huanca

- % Done changed from 40 to 30
- Parent task set to #3361

#2 - 12/05/2023 12:02 PM - Javier Huanca

- Status changed from New to Closed
- % Done changed from 30 to 100