

GRUPO 5 A 2023 - Feature #3470

Feature # 3079 (Resolved): Fase II
Feature # 3361 (Resolved): Creación de Informe II

Implementacion Mecanica

12/05/2023 12:06 PM - Javier Huanca

Status:	Resolved	Start date:	12/01/2023
Priority:	Normal	Due date:	12/06/2023
Assignee:	Fabian Quezada	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/05/2023 12:06 PM - Javier Huanca
- Status changed from New to Resolved