

GRUPO 3 B 2023 - Feature #3477

Feature # 3013 (New): Fase 2

Desarrollo interfaz gráfica

12/05/2023 09:35 PM - Esteban Gutierrez

Status:	New	Start date:	11/07/2023
Priority:	Normal	Due date:	11/24/2023
Assignee:	Ignacio Gallardo	% Done:	100%
Category:		Estimated time:	2.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/05/2023 11:12 PM - Esteban Gutierrez

- % Done changed from 60 to 100