

GRUPO 5 B 2023 - Feature #3489

Feature # 2484 (In Progress): Fase 2

Actualizaciones diseño y armado

12/06/2023 09:59 PM - Alvaro Guarachi

Status:	New	Start date:	10/02/2023
Priority:	Normal	Due date:	11/24/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/06/2023 10:01 PM - Alvaro Guarachi

- Subject changed from *Mejoras y cambios diseño y armado* to *Actualizaciones diseño y armado*

#2 - 12/06/2023 10:02 PM - Alvaro Guarachi

- Due date set to 11/24/2023

- Start date changed from 12/06/2023 to 10/02/2023