

GRUPO 4 B 2023 - Bug #3507

Bug # 3241 (New): Semana 19

Elaboracion Informe Final

12/19/2023 08:40 AM - Sebastian Becerra

Status:	New	Start date:	12/19/2023
Priority:	Normal	Due date:	01/04/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/19/2023 08:41 AM - Sebastian Becerra

- Subject changed from *Elaboracion informe final* to *Elaboracion Informe Final*

#2 - 12/21/2023 09:08 AM - Sebastian Becerra

- Due date changed from *12/27/2023* to *12/28/2023*

#3 - 12/26/2023 10:34 AM - Sebastian Becerra

- % Done changed from *0* to *30*

#4 - 12/27/2023 06:13 PM - Sebastian Becerra

- Due date changed from *12/28/2023* to *01/04/2024*

#5 - 12/28/2023 08:43 AM - Sebastian Becerra

- % Done changed from *30* to *40*

#6 - 12/28/2023 06:29 PM - Sebastian Becerra

- % Done changed from *40* to *50*

#7 - 12/29/2023 07:52 PM - Sebastian Becerra

- % Done changed from *50* to *60*

#8 - 12/30/2023 07:57 PM - Sebastian Becerra

- % Done changed from *60* to *70*

#9 - 12/31/2023 10:02 AM - Sebastian Becerra

- % Done changed from *70* to *80*

#10 - 01/04/2024 08:30 AM - Sebastian Becerra

- % Done changed from *80* to *100*