

GRUPO P4-1 FOUCHILE - Feature #3538

Documentación del Plan de Proyecto (Avance 3)

04/11/2024 12:30 AM - Diego Baltazar

Status:	New	Start date:	05/07/2024
Priority:	Normal	Due date:	07/03/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour

Description

Se lleva a cabo la documentación del Informe de Avance 3 del plan de proyecto.

Subtasks:

Feature # 3579: Realizar Correcciones del Avance 2	New
Feature # 3580: Implementar Front-End	New
Feature # 3581: Implementar Back-End	New
Feature # 3582: Realizar Pruebas de Funcionamiento	New
Feature # 3583: Realizar Correcciones de Errores	New

History

#1 - 04/11/2024 12:30 AM - Diego Baltazar

- Tracker changed from Bug to Feature