

GRUPO P4-1 PUERTO - Feature #3539

Investigacion y coordinacion

04/15/2024 03:57 PM - Ignacio Córdova

Status:	In Progress	Start date:	04/04/2024
Priority:	High	Due date:	04/29/2024
Assignee:	Ignacio Córdova	% Done:	100%
Category:		Estimated time:	72.00 hours
Target version:		Spent time:	17.00 hours
Description			
Planificacion del proyecto, busqueda de herramientas			
Subtasks:			
Feature # 3542: Reunion			Resolved
Feature # 3543: Elaboracion acta de acuerdo formal			Resolved
Feature # 3555: Definir requisitos			Closed
Feature # 3576: Definir tecnologias			Closed
Feature # 3577: Diseño del proyecto			New

History

- #1 - 04/15/2024 06:22 PM - Ignacio Córdova
- % Done changed from 0 to 100
- #2 - 04/16/2024 10:40 AM - Ignacio Córdova
- Due date changed from 04/16/2024 to 04/26/2024
- #3 - 04/16/2024 10:41 AM - Ignacio Córdova
- % Done changed from 100 to 60
- Estimated time changed from 8.00 to 72.00
- #4 - 04/16/2024 10:41 AM - Ignacio Córdova
- % Done changed from 60 to 40
- #5 - 04/19/2024 11:00 PM - Ignacio Córdova
- Subject changed from Planificacion to Parte1
- Status changed from New to In Progress
- #6 - 04/19/2024 11:20 PM - Ignacio Córdova
- Subject changed from Parte1 to Investigacion y coordinacion