

GRUPO P4-1 PUERTO - Feature #3555

Feature # 3539 (In Progress): Investigacion y coordinacion

Definir requisitos

04/19/2024 11:05 PM - Ignacio Córdoba

Status:	Closed	Start date:	04/19/2024
Priority:	Normal	Due date:	04/21/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Estrucutrar el proyecto, coordinar fechas , presentar o tener bosquejos, diseños iniciales , y modelos de proceso			

History

#1 - 04/25/2024 09:34 PM - Ignacio Córdoba

- Subject changed from *Elaboracion de informe de avance 1* to *Definir requisitos*
- Due date changed from *04/29/2024* to *04/21/2024*

#2 - 04/25/2024 09:46 PM - Ignacio Córdoba

- % Done changed from *0* to *100*

#3 - 06/25/2024 02:00 AM - daniel gomez

- Status changed from *New* to *Closed*