

GRUPO P4-1 FOUCHILE - Feature #3580

Feature # 3538 (New): Documentación del Plan de Proyecto (Avance 3)

Implementar Front-End

04/27/2024 01:57 PM - Diego Baltazar

Status:	New	Start date:	05/27/2024
Priority:	Normal	Due date:	06/10/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Llevar a cabo la implementación inicial del Front-End del Sistema.			

History

#1 - 06/03/2024 08:33 AM - Diego Baltazar

- % Done changed from 0 to 10

#2 - 06/24/2024 10:02 AM - Diego Baltazar

- % Done changed from 10 to 80

#3 - 06/24/2024 10:04 AM - Diego Baltazar

- % Done changed from 80 to 100