

## GRUPO P4-1 FOUCHILE - Feature #3582

Feature # 3538 (New): Documentación del Plan de Proyecto (Avance 3)

### Realizar Pruebas de Funcionamiento

04/27/2024 02:00 PM - Diego Baltazar

<b>Status:</b>	New	<b>Start date:</b>	05/27/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	07/03/2024
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Llevar a cabo Pruebas de Funcionamiento para encontrar posibles errores.			

### History

#1 - 06/24/2024 10:04 AM - Diego Baltazar

- % Done changed from 0 to 80

#2 - 06/24/2024 10:05 AM - Diego Baltazar

- Due date changed from 06/10/2024 to 07/03/2024

#3 - 07/09/2024 09:27 AM - Diego Baltazar

- % Done changed from 80 to 100