

GRUPO P4-1 FOUCHILE - Feature #3583

Feature # 3538 (New): Documentación del Plan de Proyecto (Avance 3)

Realizar Correcciones de Errores

04/27/2024 02:01 PM - Diego Baltazar

Status:	New	Start date:	05/27/2024
Priority:	Normal	Due date:	07/03/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Solucionar posibles errores encontrados en el Sistema.			

History

#1 - 06/24/2024 10:05 AM - Diego Baltazar

- Due date changed from 06/10/2024 to 07/03/2024

- % Done changed from 0 to 80

#2 - 07/09/2024 09:27 AM - Diego Baltazar

- % Done changed from 80 to 100