

GRUPO P4-1 NEWENCHE - Feature #3591

Avance 3

05/06/2024 12:00 AM - Nicolás Barraza

Status:	Resolved	Start date:	05/27/2024
Priority:	High	Due date:	06/23/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 3605: Implementación del proyecto			Resolved
Feature # 3606: Informe de Avance 3			Resolved

History

#1 - 07/14/2024 02:00 PM - Mauricio Antezana

- Status changed from New to Resolved