

GRUPO P4-1 HISTOLÓGICO - Feature #3614

Implementar aspectos iniciales front end

05/06/2024 05:01 AM - Sebastián Huidobro

Status:	Closed	Start date:	04/29/2024
Priority:	Normal	Due date:	05/05/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 05/06/2024 05:03 AM - Sebastián Huidobro

- % Done changed from 0 to 100

#2 - 05/06/2024 05:30 AM - Sebastián Huidobro

- Due date changed from 04/28/2024 to 05/05/2024

- Start date changed from 04/22/2024 to 04/29/2024

#3 - 05/06/2024 06:04 AM - Sebastián Huidobro

- Status changed from New to Closed

#4 - 05/06/2024 06:05 AM - Sebastián Huidobro

- Status changed from Closed to Resolved

#5 - 05/06/2024 06:05 AM - Sebastián Huidobro

- Status changed from Resolved to Closed