

# GRUPO P4-1 HISTOLÓGICO - Feature #3616

## Sprint 2

05/06/2024 05:31 AM - Sebastián Huidobro

<b>Status:</b>	New	<b>Start date:</b>	05/20/2024
<b>Priority:</b>	Normal	<b>Due date:</b>	06/03/2024
<b>Assignee:</b>		<b>% Done:</b>	62%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 3623: Sprint Planning 2			<b>Closed</b>
Feature # 3624: testing 2			<b>New</b>
Feature # 3684: unir backend y frontend			<b>New</b>
Feature # 3685: implementar gestión de anotaciones			<b>New</b>
Feature # 3686: implementar lotes y categorías			<b>New</b>
Feature # 3687: implementar gestion de curso			<b>New</b>