

GRUPO P4-1 CODELCO - Feature #3628

Planificación

05/07/2024 01:01 PM - Christian Caceres

Status:	Resolved	Start date:	03/19/2024
Priority:	High	Due date:	04/09/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 3629: Identificación de Requerimientos			Resolved
Feature # 3630: Establecimiento de Alcance			Resolved
Feature # 3631: Planificación de Recursos			Resolved
Feature # 3632: Creación de la Carta Gantt			Resolved

History

#1 - 05/07/2024 01:16 PM - Christian Caceres

- Due date set to 05/13/2024
- Status changed from New to Resolved
- Start date changed from 05/07/2024 to 04/09/2024
- % Done changed from 0 to 100