

GRUPO P4-1 CODELCO - Feature #3636

Implementación

05/07/2024 01:40 PM - Christian Caceres

Status:	In Progress	Start date:	06/19/2024
Priority:	Normal	Due date:	07/04/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 3648: Despliegue del Sistema			Resolved
Feature # 3649: Formación de Usuarios			Resolved
Feature # 3650: Transición Operativa			Resolved

History

#1 - 05/09/2024 11:04 AM - Christian Caceres

- Status changed from New to In Progress