

Grupo 5 B - Feature #3779

Fase 1

08/27/2024 10:19 AM - Guillermo Pino

Status:	New	Start date:	08/13/2024
Priority:	High	Due date:	09/13/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 3781: Documentación			New
Feature # 3831: Bitácoras			New
Feature # 3832: Informe 1			New
Feature # 4089: Creación y avance			New
Feature # 4090: Entrega de informe 1			New
Feature # 4091: Presentación 1			New
Feature # 3833: Formulación del proyecto			New
Feature # 3834: Tareas			New
Feature # 4081: Conteo del kit e investigacion del bloque EV3			New
Feature # 4082: Diseño y estructura del robot			New
Feature # 4083: Instalacion del sistema operativo del bloque EV3			New
Feature # 4084: Plataforma web y distribución del tiempo			New
Feature # 4085: Carta Gantt			New
Feature # 4086: Wiki			New
Feature # 4087: Diseño			New
Feature # 4088: Logo del proyecto			New

History

#1 - 08/27/2024 10:19 AM - Guillermo Pino

- % Done changed from 0 to 50