

Grupo 5 B - Feature #3781

Feature # 3779 (New): Fase 1

Documentación

08/27/2024 10:23 AM - Guillermo Pino

Status:	New	Start date:	08/13/2024
Priority:	High	Due date:	09/13/2024
Assignee:	Guillermo Pino	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 3831: Bitácoras			New
Feature # 3832: Informe 1			New
Feature # 4089: Creación y avance			New
Feature # 4090: Entrega de informe 1			New
Feature # 4091: Presentación 1			New

History

#1 - 08/27/2024 10:23 AM - Guillermo Pino

- % Done changed from 0 to 50