# Grupo 3 B - Feature #3819

Feature # 3789 (Resolved): Fase 1 - Familiarización con el robot

#### Presentación 1

08/27/2024 05:55 PM - mayling alvarez

| Status:         | Resolved | Start date:     | 09/03/2024 |
|-----------------|----------|-----------------|------------|
| Priority:       | Urgent   | Due date:       | 09/10/2024 |
| Assignee:       |          | % Done:         | 100%       |
| Category:       |          | Estimated time: | 0.00 hour  |
| Target version: |          | Spent time:     | 2.00 hours |
| Description     |          |                 |            |

#### **History**

### #1 - 08/27/2024 06:03 PM - mayling alvarez

- Due date changed from 12/11/2024 to 12/19/2024
- Start date changed from 11/25/2024 to 09/03/2024

### #2 - 08/27/2024 06:03 PM - mayling alvarez

- Due date changed from 12/19/2024 to 09/19/2024

### #3 - 09/03/2024 10:32 AM - mayling alvarez

- Due date changed from 09/19/2024 to 09/08/2024

### #4 - 09/05/2024 09:16 AM - mayling alvarez

- Parent task changed from #3816 to #3789

#### #5 - 09/05/2024 09:29 AM - mayling alvarez

- Due date changed from 09/08/2024 to 09/10/2024

# #6 - 09/05/2024 09:38 AM - mayling alvarez

- Subject changed from Presentación to Presentación 1

### #7 - 09/08/2024 12:23 AM - mayling alvarez

- Status changed from New to In Progress
- Priority changed from Normal to Urgent

# #8 - 09/08/2024 12:33 AM - mayling alvarez

- % Done changed from 0 to 10

### #9 - 09/10/2024 07:06 AM - mayling alvarez

- Status changed from In Progress to Resolved
- % Done changed from 10 to 100

04/16/2025 1/1