

Grupo 1A-2024 - Feature #3821

Fase II: Programación

08/27/2024 06:06 PM - Cristian Huanca

Status:	New	Start date:	10/14/2024
Priority:	Normal	Due date:	11/04/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4279: Informe II			New
Feature # 4281: Estudiar las características Rasperry-Pi			New
Feature # 4519: Conectividad VNC			New
Feature # 4283: Presentacion Fase II			New
Feature # 4597: Planificacion			New
Feature # 4598: Analisis			New
Feature # 4600: Arquitectura Cliente-Servidor			New
Feature # 4601: Especificación de requerimientos			New
Feature # 4602: Creacion Casos de Uso			New
Feature # 4599: Diseño			New
Feature # 4603: Creacion Diagrama de Secuencia			New
Feature # 4604: Diagrama de Clases			New
Feature # 4605: Diseño de interfaz			New
Feature # 4606: Herramientas y tecnicas			New

History

#1 - 08/27/2024 06:12 PM - Cristian Huanca

- Tracker changed from Bug to Feature