

Grupo 1 A - Feature #3859

Etapa N° 1

08/30/2024 09:55 AM - giorgio rojas

Status:	New	Start date:	08/12/2024
Priority:	Immediate	Due date:	09/05/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 3871: Documentacion Etapa N° 1			New
Feature # 3872: Bitácoras Semanales			New
Feature # 3873: Informe de la etapa 1			New
Feature # 3874: Desarrollo del Robot EV3			New
Feature # 3875: Conteo de Piezas			New
Feature # 3876: Conexion Wifi con el Robot			New
Feature # 3877: Rediseño del Robot			New
Feature # 3878: Codificacion del EV3			New
Feature # 3879: Conexion via SSH			New
Feature # 3880: Codificacion de Funciones generales			New
Bug # 3905: Problemas con Socket			New

History

#1 - 08/30/2024 11:47 AM - giorgio rojas

- Due date set to 09/05/2024
- Start date set to 08/12/2024
- % Done changed from 70 to 0