

Grupo 1 A - Feature #3874

Feature # 3859 (New): Etapa N° 1

Desarrollo del Robot EV3

08/30/2024 11:56 AM - giorgio rojas

Status:	New	Start date:	08/16/2024
Priority:	Normal	Due date:	09/04/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 3875: Conteo de Piezas			New
Feature # 3876: Conexion Wifi con el Robot			New
Feature # 3877: Rediseño del Robot			New