

Grupo 1 A - Feature #3881

Etapla N°2

08/30/2024 01:07 PM - giorgio rojas

Status:	New	Start date:	09/09/2024
Priority:	Normal	Due date:	11/14/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4034: Documentacion Etapa N°2			New
Feature # 4036: Bitácoras Semanales			New
Feature # 4038: Informe N°2			New
Feature # 4044: Desarrollo de Manual de Usuario			New
Feature # 4041: Codificacion			New
Feature # 4042: Codificación de Tkinter			New
Support # 4045: Editar Funciones Generales del Ev3			New
Feature # 4046: Controlar el robot via control inalámbrico o Alámbrico(Extra)			New
Feature # 4047: Supervision de Arquitectura del robot			New
Support # 4048: Comprobar arquitectura funcional			New
Feature # 4049: Diseño "artístico" del robot			New
Feature # 4051: Fotografías de avance			New

History

#1 - 09/02/2024 10:20 AM - giorgio rojas

- Tracker changed from Bug to Feature