

Parinacoop - Feature #3882

Feature # 3884 (New): Entrega Informe plan de proyecto (avance 1)

Reunión inicial con cliente

08/30/2024 01:20 PM - Fabian Andrés Justo Villalobos

Status:	New	Start date:	08/22/2024
Priority:	Normal	Due date:	08/23/2024
Assignee:	Fabian Andrés Justo Villalobos	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Primera reunión con Vito Alberti Villalobos, cliente del proyecto y gerente general de Parinacoop			

History

#1 - 08/30/2024 01:23 PM - Fabian Andrés Justo Villalobos

- Due date changed from 08/22/2024 to 08/23/2024

#2 - 08/30/2024 01:51 PM - Fabian Andrés Justo Villalobos

- Parent task set to #3884

Files

Bitácora Nro 01.docx	48.1 KB	08/30/2024	Fabian Andrés Justo Villalobos
----------------------	---------	------------	--------------------------------