

## Grupo 6A-2024 - Feature #3893

Feature # 3890 (New): Fase I

### Elaborar la maqueta

08/30/2024 08:22 PM - Javier Huanca

<b>Status:</b>	New	<b>Start date:</b>	08/27/2024
<b>Priority:</b>	High	<b>Due date:</b>	09/03/2024
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#1 - 09/04/2024 04:54 PM - Javier Huanca

- % Done changed from 0 to 100