

Grupo 2 B - Feature #3899

Etapas 1

09/02/2024 12:30 AM - diego pizarro

Status:	Resolved	Start date:	08/20/2024
Priority:	Urgent	Due date:	09/13/2024
Assignee:	diego pizarro	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	0.00 hour
Description			
Se da inicio a la organización del proyecto por "etapas", mediante las cuales se espera controlar las distintas tareas que tendrá cada uno de los integrantes del grupo.			
Subtasks:			
Feature # 3900: Bitácora Semanal			Resolved
Feature # 4128: Tareas			Resolved
Feature # 4129: Conteo de piezas			Resolved
Feature # 4130: Diseño y Construcción del prototipo final			Resolved
Feature # 4131: Diseño Wiki y Carta Gantt			Resolved
Feature # 4132: Logo			Resolved
Feature # 4133: Wiki			Resolved
Feature # 4134: Carta Gantt			Resolved
Feature # 4135: Codificación			Resolved
Feature # 4136: Ingreso al servidor SS.HH			Resolved
Feature # 4137: Estudio de librerías EV3 MicroPython			Resolved
Feature # 4138: Informe 1			Resolved

History

#1 - 11/13/2024 10:41 PM - diego pizarro

- Status changed from New to Resolved