

Grupo 2 B - Feature #3900

Feature # 3899 (Resolved): Etapa 1

Bitácora Semanal

09/02/2024 01:14 AM - diego pizarro

Status:	Resolved	Start date:	09/02/2024
Priority:	Normal	Due date:	09/13/2024
Assignee:	andre guerra	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			
Sistema de bitácoras semanales			

History

#1 - 09/08/2024 11:58 PM - diego pizarro

- Status changed from New to In Progress
- % Done changed from 0 to 80

#2 - 09/09/2024 10:57 PM - diego pizarro

- % Done changed from 80 to 100

#3 - 10/01/2024 08:37 AM - diego pizarro

- % Done changed from 100 to 90

#4 - 10/01/2024 08:41 AM - diego pizarro

- % Done changed from 90 to 100

#5 - 11/13/2024 10:41 PM - diego pizarro

- Status changed from In Progress to Resolved

Files

Bitacora 3.pdf	231 KB	09/02/2024	diego pizarro
Bitacora 2.pdf	364 KB	09/02/2024	diego pizarro
Bitacora 1.pdf	120 KB	09/02/2024	diego pizarro