

Grupo 2 A - Feature #3914

Feature # 3707 (Resolved): Fase 1
Feature # 3913 (New): Avance del EV3-F1

Entrega del Kit EV3

09/02/2024 10:11 AM - bastian cruz

Status:	New	Start date:	08/12/2024
Priority:	Normal	Due date:	08/16/2024
Assignee:		% Done:	100%
Category:		Estimated time:	1.50 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/02/2024 11:09 PM - bastian cruz
- % Done changed from 0 to 100