

Grupo 2 A - Feature #3915

Feature # 3707 (Resolved): Fase 1
Feature # 3913 (New): Avance del EV3-F1

Investigación sobre EV3

09/02/2024 10:14 AM - bastian cruz

Status:	New	Start date:	08/12/2024
Priority:	Normal	Due date:	08/16/2024
Assignee:		% Done:	100%
Category:		Estimated time:	1.50 hour
Target version:		Spent time:	25.00 hours
Description			

History

- #1 - 09/02/2024 10:15 AM - bastian cruz
- Due date set to 08/16/2024
 - Start date changed from 09/02/2024 to 08/12/2024
 - % Done changed from 0 to 100
 - Estimated time set to 1.50