## Grupo 2 A - Feature #3920

Feature # 3707 (Resolved): Fase 1

Feature # 3917 (Resolved): Bitácoras

## Bitácora 3

09/02/2024 11:03 PM - bastian cruz

| Status:         | New    | Start date:     | 08/26/2024 |
|-----------------|--------|-----------------|------------|
| Priority:       | Normal | Due date:       | 08/30/2024 |
| Assignee:       |        | % Done:         | 100%       |
| Category:       |        | Estimated time: | 1.50 hour  |
| Target version: |        | Spent time:     | 0.00 hour  |
| Description     |        |                 |            |
|                 |        |                 |            |

## History

#1 - 09/02/2024 11:04 PM - bastian cruz

- Due date set to 08/30/2024

- Start date changed from 09/02/2024 to 08/26/2024

- % Done changed from 0 to 100

- Estimated time set to 1.50