

Grupo 2 A - Feature #3925

Feature # 3707 (Resolved): Fase 1

Feature # 3913 (New): Avance del EV3-F1

Inicio del desarrollo de "La Garra"

09/03/2024 12:33 AM - bastian cruz

Status:	New	Start date:	08/19/2024
Priority:	Normal	Due date:	08/23/2024
Assignee:		% Done:	100%
Category:		Estimated time:	4.50 hours
Target version:		Spent time:	0.00 hour
Description			