

Grupo 3 B - Feature #3940

Bitácoras

09/03/2024 09:42 AM - mayling alvarez

Status:	Resolved	Start date:	08/09/2024
Priority:	Normal	Due date:	11/12/2024
Assignee:	martin delsolar	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	1.00 hour
Description			

History

- #1 - 09/03/2024 09:48 AM - mayling alvarez
 - Start date changed from 09/03/2024 to 08/06/2024
 - % Done changed from 0 to 30
- #2 - 09/03/2024 09:48 AM - mayling alvarez
 - % Done changed from 30 to 20
- #3 - 09/03/2024 10:39 AM - mayling alvarez
 - % Done changed from 20 to 30
- #4 - 09/05/2024 02:43 PM - mayling alvarez
 - Due date changed from 12/01/2024 to 11/18/2024
- #5 - 09/05/2024 03:02 PM - mayling alvarez
 - Due date changed from 11/18/2024 to 11/12/2024
- #6 - 09/08/2024 12:24 AM - mayling alvarez
 - Status changed from New to In Progress
 - Priority changed from Normal to Low
- #7 - 09/08/2024 12:24 AM - mayling alvarez
 - Priority changed from Low to Normal
- #8 - 09/08/2024 12:31 AM - mayling alvarez
 - % Done changed from 30 to 40
- #9 - 09/08/2024 03:55 PM - mayling alvarez
 - Start date changed from 08/06/2024 to 08/13/2024
- #10 - 09/08/2024 03:55 PM - mayling alvarez
 - Start date changed from 08/13/2024 to 08/12/2024
- #11 - 09/08/2024 03:55 PM - mayling alvarez
 - Start date changed from 08/12/2024 to 08/09/2024

#12 - 09/08/2024 03:56 PM - mayling alvarez

- *Start date changed from 08/09/2024 to 08/13/2024*

#13 - 09/10/2024 06:58 AM - mayling alvarez

- *Start date changed from 08/13/2024 to 08/09/2024*

#14 - 10/15/2024 09:04 AM - mayling alvarez

- *% Done changed from 40 to 60*

#15 - 11/05/2024 09:18 AM - yazuska castillo

- *% Done changed from 60 to 80*

#16 - 12/02/2024 06:13 PM - mayling alvarez

- *Status changed from In Progress to Resolved*

- *% Done changed from 80 to 100*