

Grupo 5 B - Feature #3949

Feature # 3947 (New): Fase 2

Documentación

09/03/2024 10:11 AM - Guillermo Pino

| | | | |
|-------------------------------------------------|------------------|------------------------|------------|
| Status: | New | Start date: | 09/23/2024 |
| Priority: | Urgent | Due date: | 11/22/2024 |
| Assignee: | hilda albarracin | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |
| Subtasks: | | | |
| Feature # 3980: Bitácoras | | | New |
| Feature # 3990: Informe 2 | | | New |
| Feature # 3993: Presentación 2 | | | New |
| Feature # 3994: Distribución, creación y diseño | | | New |
| Feature # 3995: Exposición | | | New |

History

#1 - 09/05/2024 10:17 AM - Guillermo Pino

- Tracker changed from Bug to Feature