

Grupo 3 B - Feature #3962

Feature # 3814 (Resolved): Fase 2 - Diseño y Ensamblaje
Feature # 3815 (Resolved): Wiki

Diseño del Logo

09/03/2024 10:31 AM - mayling alvarez

Status:	Resolved	Start date:	09/23/2024
Priority:	Normal	Due date:	09/30/2024
Assignee:	mayling alvarez	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	3.00 hours
Description			

History

- #1 - 09/05/2024 09:18 AM - mayling alvarez
- Start date changed from 09/03/2024 to 09/10/2024
- #2 - 09/07/2024 11:41 PM - mayling alvarez
- Due date changed from 10/08/2024 to 09/30/2024
- #3 - 09/07/2024 11:48 PM - mayling alvarez
- Due date changed from 09/30/2024 to 09/17/2024
- #4 - 09/10/2024 07:03 AM - mayling alvarez
- Start date changed from 09/10/2024 to 09/12/2024
- #5 - 09/14/2024 12:15 AM - mayling alvarez
- Due date changed from 09/17/2024 to 09/20/2024
- Start date changed from 09/12/2024 to 09/16/2024
- #6 - 09/14/2024 09:33 PM - mayling alvarez
- Due date changed from 09/20/2024 to 09/30/2024
- Start date changed from 09/16/2024 to 09/23/2024
- #7 - 09/23/2024 11:33 PM - mayling alvarez
- % Done changed from 0 to 20
- #8 - 09/26/2024 09:37 AM - mayling alvarez
- % Done changed from 20 to 50
- #9 - 09/26/2024 09:40 AM - mayling alvarez
- Status changed from New to In Progress
- #10 - 09/28/2024 06:59 PM - mayling alvarez
- % Done changed from 50 to 80
- #11 - 10/05/2024 01:47 AM - mayling alvarez

- Status changed from In Progress to Resolved
- % Done changed from 80 to 100