

Grupo 4 B - Feature #3969

Etapa 2

09/04/2024 07:42 PM - rafael nakata

Status:	New	Start date:	09/09/2024
Priority:	Urgent	Due date:	11/17/2024
Assignee:	rafael nakata	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	2.00 hours
Description			
Subtasks:			
Feature # 4664: Bitácoras			New
Feature # 4665: Producción de Interfaz			New
Feature # 4666: Codificación			New
Feature # 4667: Diseño			New
Feature # 4668: Rediseño del Robot			New
Feature # 4669: Ideas y Pruebas de Diseño			New
Feature # 4670: Implementación del Diseño Final			New
Feature # 4671: Informe			New
Feature # 4672: Presentación			New
Feature # 4673: Creación del Servidor			New
Feature # 4674: Desarrollo de las funciones			New
Feature # 4675: Codificación del Server			New

History

#1 - 09/04/2024 07:44 PM - rafael nakata

- Due date set to 10/01/2024

#2 - 11/07/2024 09:20 AM - ariel colque

- Assignee changed from rafael nakata to brandon jalanoca

- Priority changed from High to Normal

- Estimated time set to 1.00

#3 - 11/07/2024 09:22 AM - ariel colque

- Assignee changed from brandon jalanoca to rafael nakata

#4 - 11/16/2024 04:09 PM - ariel colque

- Estimated time deleted (1.00)