

Grupo 3 B - Feature #3977

Feature # 3814 (Resolved): Fase 2 - Diseño y Ensamblaje

Documentación

09/05/2024 09:41 AM - mayling alvarez

Status:	Resolved	Start date:	09/03/2024
Priority:	Normal	Due date:	11/12/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	8.50 hours
Description			
Subtasks:			
Feature # 3987: Informe 2			Resolved
Feature # 4116: Seguimiento de modelos			Resolved

History

#1 - 09/08/2024 12:27 AM - mayling alvarez

- Status changed from New to In Progress

#2 - 12/02/2024 06:13 PM - mayling alvarez

- Status changed from In Progress to Resolved