

Grupo 3 B - Feature #3978

Fase 3 - Refinamiento Final

09/05/2024 09:55 AM - mayling alvarez

Status:	In Progress	Start date:	11/12/2024
Priority:	High	Due date:	12/20/2024
Assignee:		% Done:	80%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	25.50 hours
Description			
Subtasks:			
Feature # 3986: Presentación 3 (Final)			Resolved
Feature # 3988: Manual de Usuario			Resolved
Feature # 3989: Optimización			Resolved
Feature # 4117: Maximización de eficiencia del código			Resolved
Feature # 4118: Mejora de estructura			Resolved
Feature # 4119: Exhibición de resultado			New
Feature # 4139: Documentación			Resolved
Feature # 3985: Informe 3 (Final)			Resolved

History

- #1 - 09/05/2024 09:57 AM - mayling alvarez
- Due date changed from 10/22/2024 to 12/01/2024
- #2 - 09/05/2024 02:41 PM - mayling alvarez
- Due date changed from 12/01/2024 to 11/18/2024
- #3 - 12/12/2024 09:34 PM - mayling alvarez
- Status changed from New to In Progress