

Grupo 3 B - Feature #3979

Feature # 3814 (Resolved): Fase 2 - Diseño y Ensamblaje

Presentación 2

09/05/2024 10:00 AM - mayling alvarez

Status:	Resolved	Start date:	11/05/2024
Priority:	Normal	Due date:	11/12/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	2.00 hours
Description			

History

- #1 - 09/05/2024 03:09 PM - mayling alvarez
 - Start date changed from 09/05/2024 to 09/10/2024
- #2 - 09/07/2024 11:40 PM - mayling alvarez
 - Start date changed from 09/10/2024 to 10/01/2024
- #3 - 10/05/2024 01:49 AM - mayling alvarez
 - Due date changed from 10/08/2024 to 10/11/2024
 - Start date changed from 10/01/2024 to 10/07/2024
- #4 - 10/15/2024 09:02 AM - mayling alvarez
 - Due date changed from 10/11/2024 to 11/12/2024
 - Start date changed from 10/07/2024 to 11/05/2024
- #5 - 11/12/2024 08:46 AM - mayling alvarez
 - % Done changed from 0 to 80
- #6 - 11/12/2024 08:52 AM - mayling alvarez
 - Status changed from New to In Progress
- #7 - 12/02/2024 06:12 PM - mayling alvarez
 - Status changed from In Progress to Resolved
 - % Done changed from 80 to 100