

## Grupo 5 B - Feature #3981

Feature # 3947 (New): Fase 2

### Avance del Robot

09/05/2024 10:20 AM - Guillermo Pino

<b>Status:</b>	New	<b>Start date:</b>	09/23/2024
<b>Priority:</b>	High	<b>Due date:</b>	11/01/2024
<b>Assignee:</b>	isaac contreras	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 3982: Diseño de la arquitectura del robot			<b>New</b>
Feature # 4002: Movimientos del robot			<b>New</b>
Feature # 4003: Adaptación de los movimientos			<b>New</b>
Feature # 4007: Servidor			<b>New</b>
Feature # 4008: Estudio librería socket			<b>New</b>
Feature # 4009: Codificación			<b>New</b>
Feature # 3983: Interfaz EV3			<b>New</b>
Feature # 4004: Diseño			<b>New</b>
Feature # 4005: Codificación			<b>New</b>