

Grupo 3 B - Feature #3985

Feature # 3978 (In Progress): Fase 3 - Refinamiento Final

Feature # 4139 (Resolved): Documentación

Informe 3 (Final)

09/05/2024 02:58 PM - mayling alvarez

Status:	Resolved	Start date:	11/19/2024
Priority:	Normal	Due date:	12/16/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	5.50 hours
Description			

History

- #1 - 09/05/2024 02:59 PM - mayling alvarez
 - Start date changed from 09/05/2024 to 09/09/2024
- #2 - 09/05/2024 03:00 PM - mayling alvarez
 - Start date changed from 09/09/2024 to 10/08/2024
- #3 - 09/08/2024 12:08 AM - mayling alvarez
 - Due date changed from 11/12/2024 to 11/15/2024
 - Start date changed from 10/08/2024 to 11/08/2024
- #4 - 09/10/2024 07:16 AM - mayling alvarez
 - Parent task changed from #3978 to #4139
- #5 - 10/15/2024 09:12 AM - mayling alvarez
 - Due date changed from 11/15/2024 to 11/22/2024
 - Start date changed from 11/08/2024 to 11/19/2024
- #6 - 12/02/2024 06:10 PM - mayling alvarez
 - Due date changed from 11/22/2024 to 12/16/2024
- #7 - 12/12/2024 07:00 PM - mayling alvarez
 - Status changed from New to In Progress
 - % Done changed from 0 to 90
- #8 - 12/12/2024 07:27 PM - yazuska castillo
 - % Done changed from 90 to 100
- #9 - 12/12/2024 09:36 PM - mayling alvarez
 - Status changed from In Progress to Resolved