

Grupo 3 B - Feature #3986

Feature # 3978 (In Progress): Fase 3 - Refinamiento Final

Presentación 3 (Final)

09/05/2024 02:58 PM - mayling alvarez

| | | | |
|-----------------|----------|-----------------|------------|
| Status: | Resolved | Start date: | 11/19/2024 |
| Priority: | Normal | Due date: | 12/16/2024 |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 1.00 hour |
| Target version: | | Spent time: | 2.00 hours |
| Description | | | |

History

- #1 - 09/05/2024 03:00 PM - mayling alvarez
 - Start date changed from 09/05/2024 to 10/08/2024
- #2 - 09/08/2024 12:08 AM - mayling alvarez
 - Due date changed from 11/12/2024 to 11/15/2024
 - Start date changed from 10/08/2024 to 11/08/2024
- #3 - 10/15/2024 09:11 AM - mayling alvarez
 - Due date changed from 11/15/2024 to 11/22/2024
 - Start date changed from 11/08/2024 to 11/19/2024
- #4 - 12/02/2024 06:11 PM - mayling alvarez
 - Due date changed from 11/22/2024 to 12/16/2024
- #5 - 12/12/2024 07:00 PM - mayling alvarez
 - Status changed from New to In Progress
 - % Done changed from 0 to 60
- #6 - 12/12/2024 07:26 PM - yazuska castillo
 - % Done changed from 60 to 100
 - Estimated time set to 1.00
- #7 - 12/12/2024 09:35 PM - mayling alvarez
 - Status changed from In Progress to Resolved