

Grupo 3 B - Feature #3987

Feature # 3814 (Resolved): Fase 2 - Diseño y Ensamblaje
Feature # 3977 (Resolved): Documentación

Informe 2

09/05/2024 03:05 PM - mayling alvarez

Status:	Resolved	Start date:	11/05/2024
Priority:	Normal	Due date:	11/12/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	6.50 hours
Description			

History

- #1 - 09/07/2024 11:38 PM - mayling alvarez
 - Due date set to 09/30/2024
 - Start date changed from 09/05/2024 to 09/24/2024
- #2 - 09/07/2024 11:40 PM - mayling alvarez
 - Due date changed from 09/30/2024 to 10/08/2024
 - Start date changed from 09/24/2024 to 10/01/2024
- #3 - 09/08/2024 12:03 AM - mayling alvarez
 - Parent task changed from #3814 to #3977
- #4 - 10/05/2024 01:49 AM - mayling alvarez
 - Due date changed from 10/08/2024 to 10/11/2024
 - Start date changed from 10/01/2024 to 10/07/2024
- #5 - 10/15/2024 09:01 AM - mayling alvarez
 - Due date changed from 10/11/2024 to 11/12/2024
 - Start date changed from 10/07/2024 to 11/05/2024
- #6 - 10/25/2024 06:43 PM - mayling alvarez
 - % Done changed from 0 to 10
- #7 - 11/07/2024 08:10 AM - yazuska castillo
 - % Done changed from 10 to 20
- #8 - 11/07/2024 10:18 AM - mayling alvarez
 - % Done changed from 20 to 70
- #9 - 11/12/2024 08:47 AM - mayling alvarez
 - % Done changed from 70 to 90
- #10 - 11/12/2024 08:51 AM - mayling alvarez
 - Status changed from New to In Progress

#11 - 12/02/2024 06:11 PM - mayling alvarez

- *Status changed from In Progress to Resolved*

- *% Done changed from 90 to 100*