

Grupo 3 B - Feature #3989

Feature # 3978 (In Progress): Fase 3 - Refinamiento Final

Optimización

09/05/2024 03:08 PM - mayling alvarez

Status:	Resolved	Start date:	11/14/2024
Priority:	Normal	Due date:	12/10/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	11.00 hours
Description			
Subtasks:			
Feature # 4117: Maximización de eficiencia del código			Resolved
Feature # 4118: Mejora de estructura			Resolved

History

- #1 - 09/07/2024 11:49 PM - mayling alvarez
- Start date changed from 09/05/2024 to 10/08/2024
- #2 - 09/08/2024 12:06 AM - mayling alvarez
- Due date set to 11/11/2024
- #3 - 12/12/2024 09:35 PM - mayling alvarez
- Status changed from New to Resolved